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Study Name RM-FY10-IL-Mason County (Farmer’s Levee) -L-PMR
MIP Case Number 11-05-5337S

Mapping Partner STARR

Sub-consultant(s) N/A

Project Manager (Name, email, phone)

Brett Holthaus, brett.holthaus@starr-team.com, 240-264-
8028

QR2 Passing Date

7/29/15

Planned QR3 Submittal Date

7/29/15

What is the Project’s present SPI?

If out of FEMA tolerance, please describe
any quality factors you feel contribute to
the variance.

0.81, delay associated with the amount of time awaiting
natural valley concurrence from community, approximately
6 months between engineering completion and
concurrence to proceed

What is the Project’s present CPI?

If out of FEMA tolerance, please describe
any quality factors you feel contribute to
the variance.

1.04

Please list the flooding source(s) that are
newly studied or restudied with this map
action.

Please also indicate those flooding
sources where redelineation was
performed (using updated terrain data)
without new engineering analysis.

Sangamon River

Please describe your pre-QR3 internal
validation (inspection) activities. You may
use the Comments section as needed.

Please also attach your quality records
(checklists, call sheets, etc) that
demonstrate how your internal reviews
were conducted.

A QC process as well as a QA process has been performed
on all preliminary deliverables including FIRM panels,
database, FIS text, letters, and SOMAs.
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Please provide any FEMA-approved
project-related decisions that directly
affect the results shown on the study
being submitted for independent review.

N/A

Please itemize issues or concerns you wish
to be known before the QR3 review
begins.

If your comments are extensive, please
use the “Comments” section below or
create a separate document to attach to
this form.

N/A

To the best of your knowledge, does this
study comply with all FEMA standards
identified in the project Mapping Activity
Statement and/or Scope of Work and has
passed the QR2 review stage?

P
Yes |:| No

If you selected “No”, please provide an explanation in the

“Comments” section below.

Comments:

Self-Certification

I certify that the information provided on this
form is complete and correct and the study
being submitted for QR3 is ready for
independent review.

Jp Ll e . A ] / R —]
Mapping Partner Signature Date

Brett Holthaus

Printed Name
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